





GASVESSEL – 723030 Compressed Natural Gas Transport System

To the kind attention of

Ms. Renata KADRIC Project Officer 723030 GASVESSEL Project European Commission Innovation and Networks Executive Agency (INEA) W910 3/16 B-1049 Brussels/Belgium

Trieste, January 29th, 2018

H2020 – 723030 GASVESSEL – WP2 – Achievement of milestone MS1 – Statement

Dear Ms. Kadric,

Reference is made to the MS1 in the Grant Agreement relevant to the WP2 "Scenario description and characterization. Decision Support Model defined" managed by the Lead Beneficiary CHC.

The Project Coordinator, Mr. Loris COK, having, together with his staff:

- Examined the reports about Scenarios prepared by the partners CHC (East Mediterranean), SINTEF (Barents Sea -North Europe), VTG (Black Sea) and ESTECO (Decision Support Model);
- Checked the Power Point presentations on the matter prepared by the above mentioned partners;
- Attended, as partner and Coordinator, to the web conference arranged for the scope by CHC on January 12th, 2018;
- Examined the MoM of the above web conference, prepared by CHC;
- Verified and got confirmation from ESTECO that input data contained in the Scenario description and characterization are the right ones as required for correct working and better tuning of Decision Support Model;
- Checked that documents are in line with Quality and Ethics requirements;

Hereby

STATES

That

- Scenarios are properly described and characterized;
- Decision Support Model is defined;
- All data and information contained in the above-mentioned documents are such to allow a fair progress of the Project, supplying all partners involved with suitable references, fit for the purpose, in order to develop their tasks;
- Partner 12 Esteco has confirmed that the content of the above mentioned documents are suitable for the progress of their WP2 activity in order to reach MS2.







GASVESSEL – 723030 Compressed Natural Gas Transport System

According with all the above, the Coordinator, under his own responsibility, informs that the Milestone 1 is achieved, within the time requested by the Grant Agreement, and kindly asks the Project Officer for the approval.

All documents mentioned herein are filed at Coordinator's offices and available on request. Yours faithfully,

Loris COK Project Coordinator

loin bk

Enclosures:

- Complete Report WP2 MS1
- Scenario Decision Support Model